COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 28/ 2019

ESTI MATE SUMVARY 11:33: 39
CONTI D: C21792 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 21792-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 0.0 DAYS TIME ALLOW 105 WORK DAYS
SI GNAL CABI NET UPGRADE PHASE || PERCENT TI ME: 0.00 ORI G TI ME ALLON 105 WORK DAYS
PRQJIECT NO. NHPPR100- 280
SI GNAL CABI NET UPGRADE PHASE | I |
NAME OF ROAD:
PRQIECT COUNTI ES: ADANS
CONTRACTOR:
| NTERFACE COVMMUNI CATI ONS COVPANY PAY PER OD ENDI NG 01/ 25/ 2019 DATE TIME STARTED 11/13/2018
5400 M. Meeker Rd. DATE LET 10/ 18/ 2018 DATE WORK BEGAN
Suite A DATE AWARDED 10/ 26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/08/2018 DATE ACCEPTED
BOULDER CO 80501 (303) 530- 4212 DATE NOTI CE TO PROCEED 11/13/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 956, 610. 00 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMI:  $ 1,803, 660.00 NON-PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 0.00% TOTAL EARNI NGS 0.00 0.00
FUNDS AVAI LABLE: $ 1,956,610.00 STOCKPILED MATERI ALS 523, 556. 00 59, 906. 00
GROSS EARNI NGS 523, 556. 00 59, 906. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 0.00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 523, 556. 00 59, 906. 00
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 523, 556. 00 59, 906. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 59, 906. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21792-BID ESTI MATE RUN 01/ 28/ 2019
PRQJECT: NHPPR100- 280 ESTI MATE NO 0002 11:33: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00855 Renoval of Traffic Signal Controller Cabinet 16. 000 0. 000
EACH 0. 000 0. 00
932. 00000 0. 000 0. 00
0010 203-01597 Pot hol i ng 48. 000 0. 000
HOUR 0. 000 0. 00
246. 00000 0. 000 0. 00
0015 208-00002 Erosion Log Type 1 (12 Inch) 50. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0020 208-00035  Aggregate Bag 100. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0025 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0.00
245. 00000 0. 000 0. 00
0030 208-00051 StormDrain Inlet Protection (Type I) 100. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0035 208-00052 StormDrain Inlet Protection (Type Il) 100. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0040 208-00103 Renoval and Di sposal of Sedinment (Labor) 32. 000 0. 000
HOUR 0. 000 0. 00
37. 00000 0. 000 0. 00
0045 208-00105 Renoval and Disposal of Sedinent (Equipnent) 32. 000 0. 000
HOUR 0. 000 0. 00
72.00000 0. 000 0. 00
0050 208-00106 Sweepi ng (Sedi ment Renoval ) 32.000 0. 000
HOUR 0. 000 0. 00
72.00000 0. 000 0. 00
0055 212- 00006 Seedi ng (Native) 0. 050 0. 000
ACRE 0. 000 0. 00

4,448. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

212-00032

213- 00003

213- 00061

216- 00211

607-11525

613- 00206

613-01200

613- 07023

613-07040

613-10000

613-80130

C21792

21792-BID
NHPPR100- 280

| TEM
DESCRI PTI ON

ROADWAY

Soi | Condi tioni ng

Mil chi ng (Weed Free)

Ml ch Tackifier

Soi|l Retention Bl anket (Excelsior) (Biodegradable

Class 1)

Fence (Plastic)

2 Inch Electrical

Condui t (Bored)

2 Inch Electrical

Conduit (Plastic)

Pul | Box (24"x36"x24")

Pul | Box (30"x48"x24")

Wring

Servi ce Meter Cabinet

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

0. 050
ACRE
13, 344. 00000

0. 050
ACRE
5, 560. 00000
20. 000
LB
17.00000
50. 000
SY
21. 00000
300. 000
LF
4.00000
330. 000
LF
37. 00000
640. 000
LF
23. 00000
16. 000
EACH
1, 470. 00000
2.000
EACH
1, 891. 00000
1. 000
LS

31, 288. 00000

16. 000
EACH
4,266. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 01/ 28/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:33:39

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21792-BID ESTI MATE RUN 01/ 28/ 2019
PRQJECT: NHPPR100- 280 ESTI MATE NO 0002 11:33: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 614-70024 1310nm SFP Optic Mdul e 73.000 0. 000
EACH 0. 000 0. 00
198. 00000 0. 000 0. 00
0120 614-70028 CWDM SFP Optic Modul e 12. 000 0. 000
EACH 0. 000 0. 00
329. 00000 0. 000 0. 00
0125 614-70030 Optical Attenuator 85. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0130 614-70336 Traffic Signal Face (12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
820. 00000 0. 000 0. 00
0135 614-70448 Traffic Signal Face (12-12-12-12) 14. 000 0. 000
EACH 0. 000 0. 00
882. 00000 0. 000 0. 00
0140 614-72836 Conflict Monitor 35. 000 0. 000
EACH 0. 000 0. 00
689. 00000 0. 000 0. 00
0145 614-72855 Traffic Signal Controller Cabinet 16. 000 0. 000
EACH 0. 000 0. 00
14, 082. 00000 0. 000 0. 00
0150 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 66. 000 0. 000
EACH 0. 000 0. 00
8, 391. 00000 0. 000 0. 00
0150 MATERI AL ALLOWANCE 66. 000
EACH 0. 000 0. 00
7,025. 00000 66. 000 463, 650. 00
0155 614-86248 Traffic Signal Controller (Type 2070LC) 35. 000 0. 000
EACH 0. 000 0. 00
4,568. 00000 0. 000 0. 00
0160 614-86800  Uninterrupted Power Supply 16. 000 0. 000
EACH 0. 000 0. 00

6, 626. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0165

0170

0175

0180

0185

0185

0190

0195

0200

0205

0210

614- 87006

614-87011

614-87012

614-87015

614-87320

614- 87350

614- 87496

614-87501

614-87691

614-87692

C21792

21792-BID
NHPPR100- 280

| TEM
DESCRI PTI ON

ROADWAY

Fi ber Optic Term nation Panel

(6 Fiber)

Fi ber Optic Cable (Single Mde) (24 Fiber)

Fi ber Optic Term nation Panel

(12 Fi ber)

Buf fer Tube Fan Qut Kit

Closed Circuit Tel evision

MATERI AL ALLOMNCE Traffic Equi pment

Test Fiber Optic Cable

Fi ber Optic Cable (Single Mde) (96 Strands)

Splice Fiber Optic Cable (1 Strand)

Et hernet Switch Type |

Et hernet Switch Type I

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
529. 00000
295. 000
LF
1. 77000
17. 000
EACH
684. 00000
16. 000
EACH
44. 00000
22.000
EACH
3, 446. 00000
EACH
2, 723. 00000
1. 000
LS
14, 679. 00000
365. 000
LF
2. 27000
338. 000
EACH
126. 00000
1. 000
EACH
2, 844. 00000
34.000
EACH

2,844.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
22.000
22.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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59, 906

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

11:33:39

AMOUNT

59, 906

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0215 614-87697

0225 626- 00000

0230 626-01104

0235 630- 00000

0240 630-00003

0245 630- 00006

0250 630-00007

0255 630-00012

0260 630-80341

0265 630-80342

0270 630-80380

C21792

21792-BID
NHPPR100- 280

| TEM
DESCRI PTI ON

Et hernet Aggregation Switch Type |

Mbbi | i zati on

Public Information Services (Tier V)

Fl aggi ng

Uni forned Traffic Control

Uni formed Traffic Control (Vehicle)

Traffic Control Inspection

Traffic Control Managenent

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel Size B)

Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

2.000

7,047.00000

1. 000
LS
115, 000. 70000

1. 000

LS
9, 786. 00000
40. 000

HOUR
39. 00000
170. 000

HOUR
95. 00000
170. 000

HOUR
23. 00000
19. 000

DAY
167. 00000
95. 000

DAY
751. 00000
8. 000

EACH
51. 00000
52. 000

EACH
62. 00000
40. 000

EACH

13. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:33:39

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

C21792
21792-BID
NHPPR100- 280

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 7
ESTI MATE RUN 01/ 28/ 2019
11:33: 39

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0275

0280

0285

0290

0295

0300

0305

0310

0315

630- 80393

630- 80415

630- 85020

700-70010

700- 70011

700- 70016

700- 70082

700- 70310

700- 70380

CAT NO0400

0220

620- 00020

| TEM
DESCRI PTI ON
ROADWAY
St ackabl e Vertical Panels

Advanced Warning Fl ashing or Sequencing Panel

Mobi | e Attenuator

F/ A M nor

Cont r act

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Furnish & Install Electrical Service

F/ A Landscapi ng

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ qQr
UNI TS
UNIT PRI CE
10. 000
EACH
25. 00000
(C Type) 30. 000
DAY
84. 00000
2.000
EACH
4,671. 00000
110, 000. 000
FA
1. 00000
450. 000
F A
1. 00000
500. 000
FA
1. 00000
34, 000. 000
F A
1. 00000
4,000. 000
FA
1. 00000
4, 000. 000
F A
1. 00000
CAT 0200  CURRENT AMI $
1. 000
EACH
834. 00000
CAT 0400  CURRENT AMI $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

1,955,776.00 % 59,906.00% 523,556.00

0. 000
0. 000 0. 00
0. 000 0. 00

1, 956, 610. 00 $ 59,906.00% 523,556.00



